DELTA SHIPYARDS

WEEKLY PROJECT SUMMARY

Activities Conducted from May 28 through June 1, 2012

e Disposal Options and Cost estimates review.
e Conducted conference call with Weston personnel regarding disposal options and cost

estimates.
e Follow up discussions with LDEQ John Halk to obtain State’s input of data requirements.

Issues Encountered:

e Noissues this week

Action Items for Week Ending June 1, 2012

e Complete outline of additional data requirements and proposed supplemental site sampling
e Hold conference call with Gary Moore, David Bordelon and Jeff Wright to provide proposed
sampling requirements. Discuss project plans going forward.
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